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Contract No.:  04-0120F4

Diary #: 483 Const Calendar Day: 248 Date: 07-Feb-2013 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:45 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Cable Band Bolting

Overview of Cable work today:

The following work was ongoing today on the Cable:
- Tensioning of cable band (CB) bolts

- Painting of suspender ropes & main Cable

[]

Today | was inspecting Mike Draper’s’s crew on final tensioning of CB bolts. See the diaries of R.
Granados & S. Soheilifard for additional details of Cable field work.

- | arrived at the pier-7 office at 07:00.

- From 07:00 until 08:00, | checked email, & prepared for the weekly safety meeting.

- From 08:00 until 08:30, | was the presenter at the weekly safety meeting. The topic was methacrylate,
which will be used as part of the polyester concrete overlay of the bike path.

- At 08:45, | arrived at the bridge. At this time, the crews were waiting in the break room connex boxes
because it was raining. | spoke with Roman Granados, & he mentioned that Mike’s crew had tensioned up
to PP 66S.

- At 09:30, the rain stopped, & work resumed.

- From 09:50 until 10:00, Mike’s crew tensioned the CB bolts at PP 68S. They used the bolt-tight jacks, &
brought the pressure up to 19,400 psi (about 1.1 MN). They cycled up to 19,400 psi 3 times. Then the
crew moved the pump & jacks to PP 70S.

- From 10:50 until 11:00, Mike’s crew tensioned the CB bolts at PP 70S. They used the bolt-tight jacks, &
brought the pressure up to 19,400 psi (about 1.1 MN). They cycled up to 19,400 psi 3 times. Then the
crew moved the pump & jacks to PP 72S.

- From 11:30 until 11:40, Mike’s crew tensioned the CB bolts at PP 72S. They used the bolt-tight jacks, &
brought the pressure up to 19,400 psi (about 1.1 MN). They cycled up to 19,400 psi 3 times. Then the
crew moved the pump & jacks to PP 74S.

- From 125:00 until 12:30, lunch.

- From 12:50 until 13:00, Mike’s crew tensioned the CB bolts at PP 74S. They used the bolt-tight jacks, &
brought the pressure up to 19,400 psi (about 1.1 MN). They cycled up to 19,400 psi 3 times. Then the
crew moved the pump & jacks to PP 76S.

- From 13:20 until 13:30, Mike’s crew tensioned the CB bolts at PP 76S. They used the bolt-tight jacks, &
brought the pressure up to 19,400 psi (about 1.1 MN). They cycled up to 19,400 psi 3 times.

- From 13:30 until 14:30, Mike’s crew removed the jacking equipment from the South main-span catwalk.
- From 14:30 until 15:30, Mike’s crew moved the jacking equipment up onto the North side-span catwalk at
PP 18S. - Note: the CB bolts on the South side-span from PPs 20N through 40N were previously final
tensioned. They still need to do final tensioning on the CB bolts from PP 8S to PP 18S.

- From 15:30 until the end of the shift, Mike’s crew removed the masking tape that the painters had placed
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over the bolt threads (see attached photo). Also, they started to set up the jacks & pump.

- At 17:00, | spoke with Alex Schmitt to inform him the CB bolts on PPs 64S, 66S, 68S, 70S, 72S, 74S,
76S, & 78S were tensioned today. Extensometer measurements will be taken on these bolts tonight.

- At 17:10, | left the bridge.

- From 17:20 until 17:45, | wrote my diary for the day & checked email.

04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute

Contractor:  AMERICAN BRIDGE/FLUOR, A JV

Ironworker THADDEUS BOOKER 8.00 2.00 0.00 10.00 []
Ironworker APP JAMES MIRANDA 8.00 2.00 0.00 10.00 []
Ironworker INM MICHAEL DRAPER 8.00 2.00 0.00 10.00 []

Attachment

= e .
Painters masking tape needed to be removed to install jacks for final
tensioning
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